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ON
May 26, 1958, America's first nuclear power station was

formally dedicated at Shippingport, Pennsylvania. A speech
by President Eisenhower, delivered viaelectronic hook up from

the White House, highlighted the dedication ceremonies attended by
dignitaries from many foreign countries, as well as utility executives
and various government officials. 1 Allthose present hoped that, with
the startup of operations at Shippingport, mankind would begin to
reap the benefits promised by this wondrous technology.

Enthusiasts had predicted that nuclear power would raise the
public's welfare, revamp industrial techniques, and increase America's
standard of living.2 Shippingport promised to commence an era of low
cost abundant energy which, in the long run, would raise western
civilization to new levels in much the same way as practical applica-
tions of coal and petroleum had done. 3

None of the participants was more enthusiastic than Philip Fleger,
Chairman of the Board of Pittsburgh's Duquesne Light Company. In
his remarks during the dedication ceremony, Fleger stated:

Itis all together fitting that this station should be located close to the birth-
place of the petroleum industry and on top of one of the world's greatest
coal fields. For the history of industry and man's progress is closely bound
to the history of fuel. ... [I]n a larger sense progress is the real significance
of Shippingport. This comes from the work of free men, with free hands
and free minds, ina free society. 4

WilliamBeaver holds a doctorate inHistory and Social Science from Carnegie-
Mellon University, and is an Assistant Professor of Social Science at Robert
Morris College in Pittsburgh. The author wishes to thank the referees for their
suggestions.

1 Pittsburgh Post-Gazette, May 26, 1958.
2 See for example, Richard G. Hewlett and Oscar E. Anderson, The New

World 1939-1946: Volume Iof the History of the United States Atomic
Energy Commission (University Park, 1962).

3 American Society of Mechanical Engineers, Historical Achievement Recog-
nized: The Shippingport Atomic Power Station, 1980, 2.

4 Ibid.,4-5.

The Western Pennsylvania Historical Magazine, Vol. 70, No.4 (October 1987)
Copyright © Historical Society of Western Pennsylvania

339



William Beaver340

With the startup of operations at Shippingport, Fleger's dream had
been realized, to have his company involved in the operation of the
nation's first nuclear power plant. Shippingport would mark an epoch
for Duquesne Light, by participating with the Atomic Energy Com-
mission (AEC) and Westinghouse Electric Corporation in operating
a technical marvel.

This essay willbriefly trace the history of Duquesne Light, noting
the positive role technology had played in that development, then
relate the significant events pertaining to Shippingport construction
and plant operation, and finally attempt to examine the impact Ship-
pingport had on Duquesne Light. In general, Shippingport would
prove to be a successful venture, to a large extent because itmeshed
well with utility traditions of using consultants and manufacturers
for implementing new technology. Of course, at Shippingport the AEC
would provide the technical expertise.

Duquesne Light: ABriefRetrospective

The Duquesne Light Company was incorporated in 1903 to provide
electrical service for the eastern sections of Pittsburgh. In the early
1900s, several other small companies generated electricity for different
sections of the city. Allof these small companies, including Duquesne
Light, were eventually absorbed by a holding company, the Phila-
delphia Company. In 1912 the Philadelphia Company designated
Duquesne to operate various power plants in the greater Pittsburgh
area, which included Allegheny and Beaver counties, covering 750
square miles. 5

Holding companies like the Philadelphia Company played a crucial
role in the development of the nation's utilities. Commonly, holding
companies were organized by financiers and entrepreneurs, who
would buy out or acquire controlling interest in smaller utilities.
Their small power plants could either be closed, made into substations
or technologically updated to increase capacity and efficiency. Holding
companies served as vehicles for capital formation to fund technical
improvement. 6

Holding companies developed pyramid type organizational struc-
tures. At the top, the board of directors ultimately controlled allcom-
pany activity. To accommodate the needs of smaller acquisitions, a
second layer of subsidiary companies were formed. The second-tier

5 "100th Anniversary Edition/' Duquesne Light News, Mar.1980, 4.
6 Thomas P. Hughes, Networks of Power (Baltimore, 1983), 363.
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provided services such as technical consulting, as well as financial and
managerial planning. 7 Thus, holding companies not only provided
capital for equipment and expansion, but also expertise for local
companies.

In 1913, Duquesne Light, under the direction of the Philadelphia
Company, purchased the Brunot Island steam power plant located on
the Ohio River. Due to its central location and large capacity (116
megawatts), Brunot Island became the company's main generating
plant; as a result, many of the existing smaller stations were turned
into substations. 8

The 1920s would prove to be a decade of unprecedented growth
and prosperity for Duquesne Light, when system capacity custom-
ers more than doubled. To accommodate increasing demand, the
Colfax power station was constructed incorporating the latest tech-
nology, significantly reducing fuel usage. 9 To smooth operations, the
company interconnected its central generating stations and signed
power sharing agreements with West Perm Power and Ohio Power.
These interconnections allowed the company to have access to more
electricity if needed. 10

By the 1920s, the organizational structure of Duquesne had taken
hold. The company had departments of sales, service, operations
and construction. The president coordinated all activity and reported
to the board of directors. Of course ultimate authority stillrested with
the Philadelphia Company. In 1926, an important change occurred
within the Philadelphia Company, with the forming of the Byllesby
Engineering .tid Management Corporation. 11 Byllesby would serve as
systems planners, as well as offer technical and managerial advice
for Duquesne Light, allowing company officials to concentrate more
on the pure "business," non-technical aspects of running a utility.

The 1930s began with the opening of the John D. Reed Power
Station, designed and constructed by Byllesby. The Reed Station, the
most efficient in the system, allowed Duquesne to close down in-
efficient smaller stations and continue its policy of buying out smaller

7 John Bauer and N. Gold, The Electric Power Industry: Development, Organ-
ization and Public Policy (New York,1939), 132-33.

8 M.E. Church, "Some Factors That Have Influenced Power Plant Location in
the Pittsburgh Area/' unpublished masters thesis, University of Pittsburgh,
1954, 3-4.

9 Duquesne Light Co., Annual Report to the Stockholders 1924, 7.
10 Duquesne Light News, op.cit., 5; and Annual Report 1923, 4.
11 Annual Report 1926, 5, and Annual Report 1935, 5.



Shippingport Atomic Power Station, named after a village of the same
name and built 25 miles northwest of Pittsburgh. (Courtesy Duquesne
Light Co.)

isolated power companies throughout the Pittsburgh area. 12 Despite
the Depression, the company continued to grow, with sales and
revenues increasing modestly. The steadily declining price of elec-
tricity was perhaps the most important reason for the continued
prosperity, making electricity increasingly attractive to potential cus-
tomers. In 1920, Duquesne Light sold electricity for 6.5 cents per
killowatt-hour; by 1939 the price had fallen to 4 cents per kwh."
Improved technology ingeneration, transmission and distribution was
the major reason for declining prices. Most importantly, technological
innovation allowed for greater economies of scale. That is, unit costs
declined as the scale of production increased. Simply put, Duquesne,
like other electric utilities, discovered that technological innovation
made for higher profits and more satisfied customers.

12 Duquesne Light Co., The Dedication of the John S. Reed Power Station,
1930, 9-20, and Annual Report 1934 and 1935.

13 Annual Report 1939, 17. During the 1930s, revenues per kwh increased by
approximately 7 percent, while sales increased by approximately 7.5 percent.
See Annual Report 1930 to 1939.
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Early on, the utility industry had developed a vendor orientation in
regard to technological innovation. Companies such as Duquesne
Light became dependent upon the manufacturers of electrical equip-
ment, most notably General Electric and Westinghouse, for new tech-
nology. Over the years a tradition of partnership developed among
utilities,consultants (like Byllesby), and manufacturers.

Typically,utility managers would express their needs toconsultants,
who then planned a system or addition and then, inconjunction with
a manufacturer, selected the appropriate equipment. Quite often the
consulting firm would act as general contractor for construction of the
new system. 14 Manufacturers, usually as part of the initial agreement,
would make sure the equipment worked and service the equipment,
once again allowing utilities to operate as straight-forward business
enterprises. Utilitymanagers saw littleneed to employ large technical
or engineering staffs, when itwas easier to purchase services, engi-
neering expertise and equipment. 15

Some mention should be made of the role regulation played in
technical innovation. Regulated industries, not having to compete in
the market place, may feel less of a need to utilize new technology.
But, as mentioned, new technology produced greater scale economies,

so utilities saw advanced technology as a key to success. While this
makes utilities extremely capital intensive, the cost of capital expan-
sion becomes part of the rate base, providing security that only
regulated firms can enjoy.16 These facts help to explain the utilities'
favorable attitude toward technological innovation, and why some
utility executives would take such a positive stance toward nuclear
power in future years.

While 1920 to 1940 were prosperous years for Duquesne Light,
company fortunes turned downward in the 1940s. According to
company records, revenues increased 100 percent from 1939 to 1950,

while expenses increased 150 percent. The reason for the decline
can be traced to the government freeze on expansion during the
war years, high inflation, and what the company called the continued
upward spiral of wages, material and taxes. 17 On the positive side,
the Frank R. Phillips Power Station opened in 1943. The Phillips

14 Bauer and Gold, op.cit., 12-35, and James E. Connor, "Prospects for Nuclear
Energy/' in The National Energy Problem, Academy of Political Science,
Dec. 1973, 65-73.

15 Philip Sporn, Vistas in Electrical Power (London, 1968), 89.
16 Wm. Capon (ed.), Technological Change in Regulated Industries (The

Brookings Institution, 1971), 3-5.
17 Annual Report 1950, 3,7, and Annual Report 1939 to 2945.
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facility,planned before the warbyByllesby, used hydrogen cooling to
achieve higher turbine speeds and helped the company meet record
demand incurred during World War II.18

After the war, economic prosperity returned to the Pittsburgh area.
In 1949 alone six new industrial plants were built, including Con-
tinental Can, Crucible Steel and Fisher Body. The "rebirth of Pitts-
burgh" proved problematic for Duquesne Light; it experienced great
difficulty in meeting demand, but interconnection with other utilities
allowed Duquesne to meet system needs. Company officials felt un-

"Without such a positive balance sheet or
the expectation of steadily increasing demand, it is
unlikely that . . . Fleger would have seriously
entertained the idea of an atomic power plant/'

comfortable with this growing dependence, and decided to undertake
the largest building program inDuquesne Light's history, culminating
with the opening of the 310 MW Elrama plant in1952. 19

In the early fifties, the company experienced a significant organiza-
tional change. The U.S. Securities and Exchange Commission ordered
the divestiture of the Philadelphia Company. Although Duquesne had
operated somewhat independently since 1935, the divestiture meant
the loss of Byllesby, which had, since the mid-twenties, provided sys-
tem planning and technical expertise. Henceforth, Duquesne would
have to supply these services independently. In the utility tradition,
the company hired the engineering and consulting firm of Stone and
Webster to perform many of the services Byllesby had provided. 20

In the years just prior to the construction of Shippingport, prosperi-
ty returned to Duquesne Light. Between 1950 and 1955 income rose
at an average rate of 8 percent annually, increases not experienced
since the twenties. The reasons for the good times were easy enough
to understand: constantly increasing demand which rose an average
of 6.25 percent yearly from 1950 to 1954. 21 Without such a positive
balance sheet or the expectation of steadily increasing demand, it is

18 Annual Report 1942, 10.
19 Annual Report 1949, 4, 13.
20 Annual Report 1953, 12; and Annual Report 1956, 9.
21 Annual Report 1950 to 1955.
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unlikely that the Chief Executive Officer, Philip Fleger, would have
seriously entertained the idea of an atomic power plant.

Duquesne Light and Shippingport: InitialDevelopments

Philip Fleger had been trained as a lawyer and joined Duquesne
Light in 1939. He served the company in various capacities before
being appointed to the top position in1950. 22 Fleger's leadership was
strong. Although he would seek out the opinions of his officers, Fleger
always made the difficult decisions himself. 23 Early on, Fleger had
become enthusiastic about nuclear power, and his affinity for the
atom could be traced to several factors. First, utility executives under-
stood that historically, new technology eventually meant higher
profits and nuclear power promised large scale economies which un-
doubtedly interested utility executives. Secondly, coal posed problems.
After World War II,the price of coal rose dramatically, so it was
thought that an alternative source of fuel would help hold down the
cost of coal. Periodic coal strikes also had plagued the company.
During the strike of 1949-50, only a ten-day supply of coal remained
at one point, which surely produced anxiety among Duquesne's
executives. Finally, a nuclear plant, which emits no smoke, fit nicely
into a region that was trying to change its smoky image. 24

In the early 1950s, Fleger and some of his executives took courses in
nuclear technology at the Carnegie Institute of Technology. 25 In1952,
Fleger, on his own, consulted withan independent firm,Walter Kiddle
Labs, about the possibility of a joint atomic venture with the AEC.26

Fleger's interests peaked in October 1953 when AEC commissioner
Thomas H. Murray delivered a speech inChicago entitled "Far More
Important Than War/' Murray encouraged utilities to go nuclear, pro-
claiming, "It would be a major set back for this country in the world

22 Annual Report 1939, 13; and Annual Report 1950, 3-4.
23 Interview with author, S. G. Schaffer, Duquesne Light Co. (President 1968-

83), Jan. 24, 1985.
24 Richard Rhodes, "ADemonstration at Shippingport," The American Heri-

tage, vol. 52, June-July 1981, 7; and Annual Report 1947 to 2952. Although
the cost of fossil fuels would level off as the decade wore on, and even
decline in the case of oilbecause of cheap Middle East crude, coal problems
(pollution, price and availability) would continue to be a driving force in
Duquesne's interest innuclear power.

25 P. A. Fleger, I. H. Mandil and P. N. Ross, "Shippingport Atomic Power
Station, Operating Experience, Developments and Future Plans/' U.S. and
Japanese Atomic Industrial Forum, Tokyo, Dec. 5-8, 1961. Copy inDepart-
ment of Energy archives, Germantown, Maryland.

26 Annual Report 1953.
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to allow present leadership in nuclear power to pass out of our
hands/ 7 27

InNovember 1953, the AEC invited the nation's utilities to partici-
pate in a joint venture with the AEC to operate the nation's first
civilian nuclear power plant. Duquesne Light, under Fleger, was well
prepared to make an offer. In all, nine utilities submitted bids. Not
surprisingly, the most attractive offer came from Duquesne Light. The
company offered to furnish the site, provide a staff to operate the
plant, build and maintain the conventional electric generating portion
of the plant, and contribute $5 million to the reactor section of the
facility. In addition, Duquesne agreed to purchase the steam pro-
duced by the reactor (which the AEC owned) for 8 mills/kwh, a
price the Commission felt quite generous in light of Duquesne's
average system cost for conventional power stations of 3.5 mills/
kwh.28 The AEC calculated that over the course of a five-year con-
tract, the total contribution by Duquesne Light would be $30 million.
The next most attractive bids, submitted by Philadelphia Electric and
Pennsylvania Power, were $24 million.29 The Commission accepted
Duquesne's offer.

Fleger, called a man of "vision and courage" by AEC Chairman
Lewis Strauss, stated that the company would gain significant experi-
ence by operating a nuclear plant. Company officials also believed
that they were performing a valuable service for the entire utility
industry by demonstrating that nuclear power was at least technically
feasible. Duquesne was under no illusion that the plant would pro-

FIGURE 1
Duquesne LightPower Stations, 1954

Brunot Island (1902) 116 MW
Colfax (1927) 262 MW
J. H. Reed (1930) 180 MW
F. R. Phillips (1943) 190 MW
Elrama (1952) 310 MW

Source :Moody's Public UtilityManual 1954.

27 Thomas E. Murray, "Far More Important Than War/' Oct. 22, 1953. Copy in
DOE archives.

28 U.S. AEC, 14th Semi-Annual Report, Dec. 1953, 19, and Moody's Public
UtilityManual 1954, 868.

29 Letter from Lewis Strauss to W. Sterling Cole, Mar. 13, 1954. Copy in
DOE archives. *%
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duce inexpensive electricity, due to its experimental nature. Even with
substantial AEC subsidization, operating costs would be higher than a
conventional plant. 30 Finally, Fleger also hoped that the historical sig-
nificance of Shippingport would bring publicity to Duquesne Light
and Pittsburgh, a city in the middle of its renaissance. A positive
forward-looking image would be highly valued. 31

For its part, the AEC would finance 90 percent of the reactor costs,
build the reactor plant and assume legal liability for it. Most im-
portantly, the AEC would supervise all activity in the nuclear por-
tion of the plant. Hyman Rickovef of the AEC's Naval Reactors
Branch was selected to manage the entire project. 32

The AEC choose Rickover largely because of his successful experi-
ence in developing the Mark Iprototype submarine reactor, in con-
junction with Bettis Laboratories of Westinghouse Electric. Rickover,
one of the most forceful personalities ever in American government,
had the reputation of a man who could get the job done. 33 By using a
proven reactor design (based on the Mark I) the entire project could
be constructed more rapidly, allowing America to maintain its nuclear
superiority.

Rickover's major interest was in developing reactors for naval
vessels, 34 and he had proposed construction of a large reactor to power
an aircraft carrier. When the carrier project fell out of favor with the
Eisenhower Administration, Rickover decided to support the civilian
reactor project. At the time, it seemed the only way to achieve the
construction of a larger reactor and undoubtedly many of the design
aspects of a civilian reactor could be adopted by the Navy.35 Hence,
Shippingport had its roots inmilitary projects.

Rickover mandated an organizational arrangement for Shippingport
that emphasized tight control over all contractors and centralized de-
cision-making by the Naval Reactors office. As Rickover stated, "All
we have to have is one good accident in the United States, and it
might set the whole reactor game back for a generation." 36 Besides

30 AnnualReport 1954, 10.
31 Richard G. Hewlett and Francis Duncan, Nuclear Navy, 1946-1962 (Chicago,

1974), 239.
32 U.S. AEC, Semi-Annual Report, July 1954, 222; and Hewlett and Duncan,

opxit., 233-34.
33 See, for example, N. Polmar and T. B. Allen, Rickover: Controversy and

Genius (New York,1982).
34 Ibid., 607.
35 Hewlett and Duncan, opxit., 226-31.
36 Joint Committee on Atomic Energy, Naval Reactors Project and Shipping-

port, 85th Congress, first session, 1957, 29.
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fitting his personal style of management, the Admiral believeu that
centralized control of Shippingport was essential. Rickover felt that no
utility possessed the technical expertise to manage the nation's first
civilian reactor. 37 Undoubtedly Rickover was well aware of the vendor
orientation that had developed within the utility industry. In many
ways then, Naval Reactors and Bettis Engineers of Westinghouse
would serve as consultants, manufacturers and technical advisers —
consistant withutility traditions — and would be a major reason for
the plant's successful completion and later, its reliability.

From the beginning, a tense relationship developed between
Rickover and Fleger. Fleger, to some degree, expected a spirit of
mutual respect and cooperation to prevail between the two parties. To
Rickover, Duquesne Light had been employed by the Commission to
perform a service

—
to man and operate Shippingport. To accomplish

this, Rickover and his staff constantly tried to impress upon the
company the seriousness and difficulty of the task. At times, the con-
stant scrutinizing of Duquesne's performance caused resentment by
Fleger and other company executives. Fleger found Rickover's style
insulting and especially disliked the subservient relationship Rickover
fostered. 38 Yet, despite the tensions, the managerial style of Rickover
did, in the end, produce an efficient operation, which of course was
beneficial to Duquesne Light.

Plant Construction and Operation

Actual plant construction began inApril1955, under supervision of
Naval Reactors. Westinghouse was selected to serve as general
contractor, largely because of the company's experience in construct-
ing the MarkIprototype reactor. Dravo Corporation was awarded the
contract to construct and install the reactor portion of the plant.
Duquesne Light chose the firmof Burns and Roe to build the conven-
tional electric generating portion of the plant. 39 Plant construction pro-
vided a stimulus to the Pittsburgh economy; at one point the total
workforce at the construction site reached l,800. 40

To directly manage construction, Rickover set up a three-member

37 Interview with author, Richard G. Hewlett, Mar. 3, 1985. Hewlett is the
author ofNuclear Navy.

38 Interviews with author, Donald Couchman (Shippingport Project Officer,
Naval Reactors 1958-60), Feb. 1, 1985; and S. G. Schaffer, Duquesne Light,
Apr. 1, 1985.

39 The Shippingport Pressurized Water Reactor (Reading, Mass., 1958), 503.
40 Pittsburgh Post-Gazette, May 26, 1958.



President Dwight D. Eisenhower, via electronic hook-up
from his Denver White House annex, used a "neutron
wand" to officially launch the Shippingport project
September 6, 1954. Passing the wand over a neutron
counter flashed an electronic signal to a piece of earth
moving equipment at Shippingport which turned the
first scoop of soil. (Courtesy Duquesne Light Co.)
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coordinating committee representing Duquesne Light, Westinghouse
and Naval Reactors. At Naval Reactors headquarters in Washington,
a project officer headed the entire project. 41 To keep Rickover in-
formed, the committee communicated with Naval Reactors inWash-
ington on a daily basis, in addition to bi-weekly visits to the site by
Rickover. As with all Naval Reactors' projects, Rickover kept well
informed, not only through the committee, but by his constant sur-
veillance and scrutinizing of the firms involved. Just the threat of
Rickover's intervention was often motivation enough for those in-
volved at Shippingport. 42

Because much of the construction was unprecedented, problems
soon developed. For example, the plant required 80,000 feet of piping,
which involved 25,000 welds. It had to be assured that all of the
welds were leak proof, because radioactive water would flow through
much of the piping. A loss of coolant accident is among the most
feared mishaps in a nuclear plant because of the danger that the fuel
core willoverheat. A special x-ray technique was invented to inspect
the welds. Other problems included the pouring and forming of the
roof deck, and the placing of the reactor pressure vessel, which
weighed 153 tons. 43

The project soon fell behind schedule. Rickover became convinced
that the delays, inpart, were caused by poor management on the part
of Dravo. Naval Reactors convinced Dravo to place a senior official
at the site to spur construction and authorized a sixty-hour work week
for Dravo.44 At the beginning of 1957, Rickover increased the pace of
the work. Westinghouse hired an additional contractor to finish the
pipe installation and complete the radioactive waste disposal system.
Senior officials of the firms involved virtually lived at the site inan
attempt to get the plant on line as soon as possible. 45

The original construction schedule had optimistically called for the
plant's completion inMarch 1957, a schedule which became impossi-
ble to meet. Nevertheless, the reactor was installed inOctober and the
plant was completed and ready for testing inDecember 1957, ap-
proximately nine months behind schedule, which by today's

41 Jack M.Holl and Francis Duncan, Shippingport: The Nation's First Atomic
Power Station (Washington, 1983), 14; and interview with author, John E.
Gray, Duquesne Light Co. (Project Manager 1955-60), Feb. 14, 1985.

42 Hewlett and Duncan, opxit., 248-49.
43 The Shippingport Pressurized Water Reactor, op.cit., 510-16.
44 Memo, Rickover to Kenneth Davis, Director of AEC's Reactor Development,

Mar. 27, 1957. Copy in DOE archives.
45 Polmar and Davidson, op.cit., 610-11.
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standards is hardly a delay at all. The project did go over budget,
by about $18 million. Final costs for the entire plant ran in the
area of $75 million, of which Duquesne Light contributed some $20
million, roughly the same amount as a conventional power station
would have cost. 46

The Shippingport construction provided a valuable lesson. A "hands
on" managerial approach must be taken to keep a handle on costs (the
AEC did not consider the $18 million excessive) and to ensure con-
struction plans remain reasonably on schedule. Rickover's ability to
keep on top of the project, by communicating withall parties involved,
and his insistence that the job be done right played a crucial role.
Experience has since shown that without such active involvement
in technical matters during construction, nuclear plants will suffer
major construction delays and huge cost overruns.

Many utilities, for instance, set up entire nuclear management di-
visions within the company after beginning nuclear projects in the
early 1970s and experiencing well-publicized delays in construction
and enormous cost overruns. In fairness, few regulations existed inthe
1950s for nuclear plants, making Shippingport construction easier and
quite unlike the regulatory morass that developed in the 1970s. More-
over, Shippingport was a "Model T"in technical complexity compared
to the larger nuclear plants of the 1970s. There is little doubt that
even Rickover would experience great difficulty in supervising con-
struction of a modern nuclear plant.

The 60 MW light water reactor, designed and built by Bettis Labs,
took four years to complete. Many of the reactor components were
scaled up versions of the MarkIprototype. Light water reactors would
become the industry standard, largely because of research and de-
velopment activity of companies such as Westinghouse, which was
funded by the Navy to initially develop submarine reactors. Testing
of the reactor and all plant parameters began inDecember 1957 and
was completed inApril1958.

While plant construction was getting under way, another problem
had to be solved: trainingDuquesne's supervisory personnel. Training
facilities equivalent to Shippingport simply didn't exist. One of the
few places available for nuclear training was the Navy test facility at
Arco, Idaho, often referred to as a submarine reactor in the desert.
The Arco facility was managed by Naval Reactors and staffed by
Bettis engineers, so it made sense to have Duquesne Light personnel

46 Hewlett and Duncan, op.cit., 2A7.
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train there. 47 According to former Duquesne President S. G. Schaffer,
the company chose many of its best young employees for training.
Company officials felt that Duquesne Light would be on national
display and wanted to demonstrate its competence in operating the
plant. 48

Training began in April1954 involving forty-eight Duquesne em-
ployees and lasted two to eleven months, depending on the needs of a
position. The training consisted of both "hands on" experience and
classroom work and was described as intense, difficult and effective.
In fact, it was the best training available at the time, and would con-
tribute significantly to smoothing plant operations. Many Duquesne
staffers trained alongside the crews that would man America's first
nuclear powered submarine, the Nautilus. 49 There were those in the
company who felt that Shippingport had absorbed too much of
Duquesne's young talent. To these critics the main focus of the com-
pany was coal-fired stations. After all,Shippingport generated only 5
percent of the company's power, so many felt young engineers should
be steered toward conventional technology rather than nuclear. 50

Just before the start of operations inFall 1957, a controversy flared
between Fleger and Rickover. Convinced that he lacked adequate
authority to ensure safe operations, Rickover insisted upon placing a
personal representative in the control room (at all times) who would
have authority to shut down the reactor any time the "shift rep"
felt the plant was not operating safely. Fleger strongly opposed this.
Placing such a person in the control room directly interferred with
Duquesne's operating responsibilities. The contract language was
fuzzy on the issue, but Rickover persisted and finally won. Fleger,
however, protected company interests inacquiesing to Rickover's de-
mands. 51 Had a serious accident occurred, the responsibility was
clearly withNaval Reactors. The incident does illustrate Fleger's con-
cern about protecting company interests. Company officials were not
content to play a passive role in Shippingport operations. Rickover,
undoubtedly, would have preferred the type of relationship he en-
joyed with Bettis Labs, where his control was almost unlimited.
Although the company didn't winall the battles, neither didRickover.

47 The Shippingport Pressurized Water Reactor, op.cit., 557-58.
48 Interview, Schaffer, Jan. 24, 1985.
49 Various interviews withDuquesne Light personnel.
50 Interview, L. R. Love, Duquesne Light Co. (General Superintendent of power

stations 1966-71), Feb. 2, 1985.
51 Holland Duncan, op.cit., 20, and interview, Gray, Feb. 14, 1985.
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For example, Rickover had little success in influencing the selection
or removal of Duquesne Light personnel at Shippingport. Mai
Oldham, Duquesne's plant superintendent from 1957 to 1968, had
previously worked at one of the company's conventional stations. Al-
though Oldham possessed an understanding of nuclear technology,
he was not a nuclear engineer. Rickover felt the plant superintendent
should be a nuclear expert, much like his submarine commanders.
Oldham's most valuable skills lay inpublic relations, administration
and labor relations, skills which the company felt were needed at the
plant. Moreover, Oldham tended to smooth the sometimes difficult
relations between company and Naval Reactors personnel. Duquesne
employees, at times, resented the military style and overbearing man-
ner of some Navy personnel. 52 Rickover would have liked Oldham
removed, but Duquesne Light always exercised its right to staff the
plant as it saw fit,rarely giving into the Admiral's demands. 53

The tight controls used by Naval Reactors during plant construc-

tion would continue during the operation of the plant. As mentioned,
three groups participated inShippingport operations. Naval Reactors
managed the nuclear section and oversaw plant operations. A staff of
eight, headed by a project manager who reported directly to Rickover,
represented Naval Reactors at Shippingport. InWashington, a project
officer (who also reported directly to Rickover) reviewed contractor
performance, helped solve technical problems and, in general, had
the responsibility of seeing that the plant ran smoothly. Of course,
if things didn't go well,project officers had to be prepared to answer
to the Admiral.

Bettis engineers of Westinghouse served as nuclear engineers and
technical consultants for the reactor and related equipment. Duquesne
Light provided a staff to operate the plant, which at one point num-
bered more than 200. Duquesne had full authority to operate the con-
ventional (non-nuclear) electrical generation portion of the plant.54

During the early years of operation, testing of the reactor and
nuclear equipment was the first priority.The test program was carried
out by Duquesne Light personnel inconjunction withBettis engineers,
under the general authority of Naval Reactors. Testing was essential,

52 Interview, Francis C. Duvall, Duquesne Light Co. (shift reactor engineer
1957-66), Mar. 22, 1985.

53 Interview, Couchman, Feb. 1, 1985.
54 Interviews, Peter Judd, Shippingport Project Manager (Naval Reactors

1959-65), Jan. 28, 1985, and Couchman, Feb. 1, 1985. See also, contract no.
At(ll-l)-292,between Duquesne Light Co. and AEC, DOE archives, German-
town, Md.
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for the knowledge gained would be used in future nuclear plants. 55

In 1965, a larger reactor was installed (150 MW), in which power
generation for the Duquesne Light system became the major con-
sideration. The company discovered that Shippingport fit well into
its grid, especially as a back-up station. The reactor could reach full
power in forty minutes, and be shut down in twenty minutes. In
contrast, Elrama, Duquesne's most modern conventional plant, re-
quired almost three hours to reach full power and nearly four hours
to close down. 56 In the late 1960s and early 1970s, Duquesne Light
once again faced coal strikes at its local mines and coal was in short
supply. According to F. J. Bissert, former Shippingport superintendent,
operation of the nuclear facility allowed the company to avoid poten-
tial brownouts. 57

The plant operated until 1974, when turbine problems developed.
At this point, with the station out of service, the AEC decided to

install a light water breeder reactor, which went on line in 1977. 58

Although the cost of operating Shippingport was high due to its
experimental nature, the plant worked very well technically. On only
two occasions did the "shift rep" shut down the plant for safety
reasons. The reactors performed well, with most of the problems
occurring with auxiliary equipment such as pumps and valves. Some
problems were also experienced with the turbine generators in the
conventional part of the station.59 By 1962, the plant was available 97
percent of the time for power generation, not counting scheduled
maintenance and testing. 60

The most important reason for the plant's success, especially in
light of more recent history, was the managerial style of Rickover and
Naval Reactors. 61 Early on, Rickover realized the potential danger of
nuclear power: "No carelessness can be tolerated anywhere, for the

55 Joint Committee on Atomic Energy, AEC Authorization Legislation, Fiscal
Year 1963, 87th Congress, second session, 1962, 295.

56 Nucleonics, vol.14, no. 20, May 1962, 90.
57 Interview, F. J. Bissert, Duquesne Light Co. (Shippingport Superintendent

1968-73), Feb. 14, 1985.
58 Holland Duncan, op.cit., 33.
59 See, for example, U.S. AEC, Analysis of Nuclear Power Plant Operations

and Safety Related Experience Vol.II,Hn-185, 1965, part 5. Costs of opera-
tion during the early years of operation were very high, about 64 mills
per kwh.

60 AEC, Operational History of U.S. Nuclear Reactors, TID-8214, 1968. The
capacity factor including scheduled shutdowns of the Shippingport plant
was about 80 to 85 percent. Modern nuclear plants have capacity factors of
approximately 65 percent, including scheduled shutdowns.

61 See, for example, "America's Big Risk/' Newsweek, Apr. 27, 1987, 58-60.
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entire chain of events can prove disastrous/ 7 62 Simply put, mistakes
that might not be significant in a conventional power station could
have very serious consequences in a nuclear one. Strict operational
and maintenance procedures were formulated and followed to the
letter. Procedures for all aspects of operations were formulated by
Duquesne officials in conjunction with Bettis engineers before the
start up of plant operations. After a procedure had been worked out, it
was reviewed by Naval Reactors inWashington, which either accepted
the procedure or suggested changes. If operating experience demon-

"Any person who knowingly violated procedures
answered directly to Rickover."

strated the need for procedural change, meetings were held at
Shippingport between Duquesne, Bettis and Naval Reactors personnel.
Out of these meetings would come recommendations that were re-
viewed by Naval Reactors in Washington. Once all parties were in
agreement, a recommendation (depending on the magnitude of the
change) would be taken to Rickover for his approval. Very minor
procedural changes could be made in the control room with the ap-
proval of the shift representative. 63 Any person who knowingly vio-
lated procedures answered directly to Rickover. As one former Du-
quesne official put it,"You always knew who was in charge/' 64 In
addition to the operating procedures, training of personnel was on-
going and updated when necessary, and extensive record keeping
allowed operators to spot potential problems, which also improved
daily and long range planning.

With Shippingport, the ideal way to operate a nuclear plant was
established: tight controls, attention todetails, clear lines of authority,
and active involvement by management possessing expertise. The tra-
ditional ways of running a utility —using vendors and consultants to
solve system problems and allowing utility executives to concentrate
on the business and financial aspects of management

— would not

62 Joint Committee on Atomic Energy, Naval Propulsion Program, 91st Con-
gress, second session, 1970, 96.

63 Interviews, G. I. Rifendifer, Duquesne Light Co. (Shippingport engineer
1957-60), Feb. 22, 1985; Love, Feb. 2, 1985; and Peter Judd, Shippingport
project manager (Naval Reactors 1959-65), Jan. 28, 1985.

64 Interview, J. A. Werling (Shippingport engineer 1957-73), Jan. 19, 1985.
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work with nuclear power. Utilities were forced to develop in-house
technical and managerial expertise to handle the higher level of tech-
nical complexity, to say nothing of the legal and economic problems
nuclear power would bring with it.Again, well-publicized problems
have shown some utilities to be more diligent than others.

The Shippingport experience had significant impacts on Duquesne
Light. In 1954, the company selected some of its best young personnel
to work as supervisors at Shippingport. Obviously, many of these
young men were aggressive and forward-looking. Over the years,
they continued to climb in the Duquesne Light organization. In fact,
by the mid-seventies, the company president and four of the five
vice presidents had been part of the original Shippingport staff.65

The success of the Shippingport staff was not accidental. Shippingport
provided excellent managerial training, such as advanced planning,
attention to detail, and perhaps most importantly, the long hours
(twelve-hour days were common) and high standards of work de-
manded by Naval Reactors. Although one could argue that many of
these men would have risen to higher positions without Shippingport,
all those interviewed agreed that Shippingport played a major role in
their upward mobility. Unfortunately, many of these Shippingport
staffers were promoted to non-technical areas of Duquesne Light,
denying the company a organized cadre of nuclear experts that might
have facilitated operations at Duquesne's Beaver ValleyIplant, which
went on line in1976 and experienced operational problems. 66

From the outset, company officials hoped that Shippingport would
bring positive publicity to Duquesne Light and the Pittsburgh area. In
the early years, this goal seems to have been achieved. By1968, more
than 70,000 people had toured Shippingport as part of the company's
public visitation program.67 Fleger and Rickover were the recipients
of various awards for their contributions to Shippingport and in1959,
the city of Pittsburgh honored Duquesne Light for participation in the
Shippingport project. 68 On different instances both plant supervisors
and company executives delivered papers at national and international
conferences. For example, Fleger traveled to Japan in1961 to discuss
operations at Shippingport when the Japanese began to consider
nuclear power as an energy alternative. 69

65 Duquesne Light News, Oct. 1982, 11.
66 Pittsburgh Post-Gazette, July 5 and Dec. 8, 1979.
67 Pittsburgh Post-Gazette, Nov. 18, 1967.
68 New York Times, Mar. 20, 1959; and Pittsburgh Post-Gazette, Sept. 28, 1959.
69 See, P. A.Fleger, I.H. Mandil, and P. N. Ross, "Shippingport Atomic Power
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Much of the beneficial publicity, however, was counterbalanced by
events that unfolded in the early 1970s. Dr. Ernest Sternglass, a
University of Pittsburgh engineering professor, maintained that
Shippingport represented a serious health hazard for the Pittsburgh
area. Sternglass reported dramatic increases in the levels of radiation
in the Shippingport area since 1965. According to Sternglass, infant
mortality, heart disease, leukemia and other forms of cancer had risen
because of higher levels of Strontium-90 in the soil and Iodine-131
found in the soil and milk produced by local dairies. Moreover, he
accused the Environmental Protection Agency and the AEC of con-
spiring with Duquesne Light to suppress radiation data. The AEC,
the EPA and the state of Pennsylvania, after conducting extensive
tests, found nothing to substantiate the Sternglass allegations. Du-
quesne Light stated that radiation levels in the Shippingport area
represented only 19 percent of the allowable levels of those sub-
stances. Rickover also felt the charges were baseless, saying that the
amount of radiation discharged at the plant during 1972 amounted to
dosages of many common medical tests. 70

Whether or not Shippingport or any other nuclear plant poses
long-term health threats remains a hotly debated issue, but the entire
episode put Duquesne Light on the defensive. Organized demonstra-
tions took place at the plant, to protest not only the supposed health
hazards, but also construction of Beaver Valley I,the company's in-
dependent nuclear station. The city of Pittsburgh, under the leadership
of Mayor Peter Flaherty, announced its opposition to the Beaver
Valley plant. 71 Duquesne Light expended a great deal of time and
effort indefending itself, to mitigate the impact of Dr.Sternglass. The
episode certainly highlighted the growing nuclear debate, in which
utilities became the center of a national political controversy.

Conclusions

The Shippingport project began in the 1950s during a period of
prosperity and optimism for Duquesne Light. The company was able

Station, Operating Experience, Developments, and Future Plans," U.S. and
Japanese Atomic Industrial Forum, Tokyo, Dec. 5-8, 1961. Copy in DOE
archives.

70 The "Sternglass Affair" was widely covered in both the local and national
media. For a summary see, Joint Committee on Atomic Energy, Naval Re-
actors Propulsion Program, 92nd Congress, second session, 1972-73, 185-86,
and Appendix I-II,235-43.

71 Pittsburgh Post-Gazette, Dec. 12, 1972.
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to participate in a landmark venture, at costs that were not an eco-
nomic burden because of AEC subsidization. The project promised to
bring forth increasing prosperity, as new technologies traditionally
had for the utility industry. Much of the project's success could be
traced to the AEC providing technical and managerial expertise to
operate the plant, inmuch the same way that vendors and consultants
had done for Duquesne and other utilities in the past.

Shippingport should have signaled the need for major changes in
the managerial thinking of not only Duquesne Light executives, but
utilitymanagers ingeneral. The traditional approach to managing and
operating a utility do not work with nuclear power. This is an im-
portant lesson of Shippingport, and certainly would be a difficult one
for Duquesne light and other utilities to learn inlater years. \u25a0




